CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 3/2813, and 4/04/13)

CDOT Region 1

Project Specific Engineering Services to provide design and pre-construction services for the I-70 Eastbound
Peak Period Shoulder Lane project (19474)

PUBLIC NOTICE PHASE
FIRST ADVERTISEMENT

SECOND ADVERTISEMENT
THIRD ADVERTISEMENT

SOI’S DUE

SHORT-LIST/SELECTION PHASE
SELECTION BOARD MEETING

CHIEF ENGINEER SELECTION APPROVAL
NOTIFICATION

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE
AUDIT REQUESTED

AUDIT COMPLETED

COST NEGOTIATION MEETING

FINAL CONTRACT PHASE
CONTRACT APPROVAL/EXECUTION

*Activities that involve consultant

Date
3/21/13
3/28/13
4/04/13
04/11/13

4/22/13
4/24/13
4/24/13

5/06/13
5/06/13
5/20/13
5/21/13

6/14/13



